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Somerville High School Building Committee Info Session Notes 
 

PROJECT:  Somerville HS Project MEETING DATE:  February 11, 2019 

LOCATION: Modular Trailer Complex, 81 Highland  
 

ATTENDEES:   (Absent in Italics) 

Bldg. Cmte:  □ Mayor Curtatone (JC) □ Tony Pierantozzi (TP) □ Tony Ciccariello (TC)   

   □ Rich Raiche (RR) □ Mary Skipper (MS) □ Stan Koty (SK)            
□ Max Nadeau (MN) □ Ed Bean (EB)  □ Alumdena Abeyta (AA)  

□ Tom Bent (TB)             □ Adda Santos(AS)  □ Mary-Jo Rossetti (MJR)  

 □ Leo DeSimone (LD)    □ Sebastian LaGambina (SL) □ Laura Pitone (LP) 

PMA:  □ Anthony Lopresti  □ Chad Crittenden □ Sean Burke  □ Walter Hartley 

SMMA:  □ Alex Pitkin  □ Lorraine Finnegan □ Matt Rice  □ Dave Fanuele 

   □ Tony Iacovino  □ Peter Lukaic 

Suffolk (SCCI): □ Denis Garriepy 

Others:  □ SEE ATTACHED SIGN-IN SHEET  

 

Meeting called to order by Chair Tony Pierantozzi at 4:31 PM.   

 
Motion to approve minutes of the January 16, 2019 meeting M:SK S:RR D:None V:9-0-0 

 

General  

Item Responsible Due Notes 
9/09:01 SBC  General Update:  MJR: Commented that last meeting, a memo was distributed 

at the meeting; asked that all materials be handed out in advance of the meeting.   

 

TP: apologized for the late issuance, he distributed in order to be transparent.  He 

received the memo just before the meeting at a meeting with the mayor.  Should 

have giving the committee 5-10 minutes to review the memo during the meeting.  

In coordination with GLX, a larger crane may needed for our project in order to 

keep out of GLXs way.   

 
9/09:01 SBC  Design Update: TP: VE: Owners Contingency is currently at $5MM, 

insufficient for our comfort level.  We will not go into detail at this meeting, we 

do not have firm numbers.   

 

1) Cost associated with delays and coming in and will further reduce 
contingency.  

2) We need around $8MM to feel comfortable moving into construction.  

We will need to remove items as we do not believe there is an appetite 

to increase the project budget. 

MJR: When VE is discussed, can you let the committee know? TP: We will 

discuss at the next committee meeting.  You will be shocked at how little you 

save for scope already bought out.  TB:  Do we need $3MM in VE cuts?  TP: We 

need more than that, the schedule impacts, which are extensive, are not included 

in our current estimate. PMA: We also do not want to cut too much scope and 

come underbudget.   

 

MJR:  Alderman White asked for a list of all budgets carried to deal with the 

hazmat in SCCI’s contract.  PMA: There are budget items for some unknows.  

There is not budget for unforeseen asbestos buried on site, it appears, by other 

projects.  TP: requested that PMA provide more accurate information for 

alderman White.  PMA will create the list.     
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GMP Value Total Exposure Remaining
Hard Cost: $12,764,470.00 $7,598,880.83 $5,165,589.17

GMP: (ESTIMATED) $7,810,688.00 $937,688.89 $6,872,999.11
Soft Costs: $1,672,199.00 $0.00 $1,672,199.00

PCO Issued By/For Description Proposed Cost Pending Cost Approved Cost
Owner Contingency 

Draw

Approved Cost
GMP Hold/Allowance/Conting

DELTA                  
(Proposed‐Approved)

PMA/SMMA Response & Notes Ball in Court

TOTAL $9,244,804.05  $6,864,419.46  $734,461.37  $937,688.89  ($693,727.33)
Owner 1 Lan‐Tel Add Cameras to Modular Trailers  $20,000.00  $5,054.00  ($14,946.00) OWNER 
Owner 2 SAS Rerouting Secutiry Pannels $10,000.00  $10,439.00  $439.00 OWNER 
#001 WJGEI Coring & Support for Fiber Backbone for Modulars $13,573.36 $13,573.36 $0.00 PCO Executed on 5/9/2018 PRE‐GMP
#002 WJGEI, J. Derenzo Electrical Service Adds and Credits for Modulars $11,520.84 $9,617.94 ($1,902.90) PCO Executed on 7/10/18 PRE‐GMP

#003 Triumph
Additional ramps, Added walls for SHIP classes and Teacher Planning, Added 
Disconnect

$34,347.50 $34,347.50 $0.00

Comments issued 5/1/18.  Awaiting response from Triumph.  PMA team not 
copied on all correspondence. SCCI waiting on Triumph 11/29/18. SCCI 
waiting on Triumph still as of 12/13/2018. 1/17/19‐ SCCI still waiting on 
respone from Triumph. 1/24/19 SCCI to email Triumph with hard date of 
Monday 1/28/19 for revised PCO or void. 2/7/19 SCCI forwarded Triumph 
Contract, SCCI waiting to hear from Triumph on ramps.

PMA/SCCI

#004 Capital Carpet Furnish and Install 1500SF of Ecore rubber tiles $11,610.00 $11,610.00 $0.00 PCO Executed on 5/9/2018 PRE‐GMP

#005 J. Derenzo Additional Mobilization costs for fill and grading South Side of Modulars $3,200.00 $0.00 ($3,200.00)
PCO was issued on 4/6/18. Issue was discussed during Summer 2017, Owner 
asked how long walkway could stay and Suffolk replied the walkway could be 
filled in during Winter 2018

VOID

#006 J. Derenzo Replacing handicap parking spaces and surroudning site repairs $29,020.00 $29,020.00 $0.00 Suffolk sent PCO on 4/12/18 PRE‐GMP

#007 J. Derenzo Form, Reinforce, and Pour concrete for sidewalks for handicap parking spaces $10,343.00 $10,343.00 $0.00 PRE‐GMP

#008 J. Derenzo Credit proposal for sand bedding under water line ($3,200.00) ($3,200.00) $0.00 PCO issued on 6/4/18 by Suffolk PRE‐GMP
#009 J. Derenzo Credit for telecom line backfill per XE‐002 ($9,500.00) ($9,500.00) $0.00 PCO issued on 6/4/18 by Suffolk PRE‐GMP

#010 WJGEI
Additional grounding required by AHJ for the CT cabinet to be grounded water 
and fire mains

$4,312.32 $4,312.32 $0.00 PRE‐GMP

#011 JDC Demo
PR #02 ‐ Salvaging of existing precast floor slab planks on level 1 of 1986 CTE 
wing, Adjusted floor trenching demolition, additional existing structured slab 
removal on level 2 Part D for HVAC shafts

$18,087.42 $18,087.42 $0.00

PCO issued 6/18, response issued 7/15.  Subcontractor responded but PMA 
team not copied, no record of response in PMA file. SCCI subs reviewing and 
may be revising costs as of 11/29/18. JDC stands by their cost 12/6/18. DF 
still needs to issue comments 12/13/2018. 1/3/19 PMA reissued SMMA 
comments to SCCI. 1/17/19‐ BIC SMMA. 1/24/19 PMA forwarded SMMA 
coments to SCCI. SCCI to respond

PRE‐GMP

#012 Triumph
Added ceiling soffits for HEPA filters, Relocate T Stats, Relocate 6 EBU's, and 
Computer car t charing stations

$9,580.74 $9,580.74 $0.00

PCO issued on 7/2/18, SMMA provided comments on 8/2/18. SMMA/PMA 
forwarded on 11/30/18 to SCCI. SCCI waiting on Triumph response as of 
12/13/2018. 1/17/19‐ SCCI still waiting on respone from Triumph. 1/24/19 
SCCI to email Triumph with hard date of Monday 1/28/19 for revised PCO or 
void. 2/7/19 SCCI forwarded Triumph Contract.

PMA/SCCI

#013 JDC Demo
Remove and Salvage the BAS relief Panels in advance of demolition of C wing 
buildings

$32,824.10 $26,456.35 ($6,367.75)

PCO sent to PMA on 7/9/18. Suffolk chose to use JDC demo to get work 
started. Suffolk chasing V&G Ironworks for credit. PCO Signed on 11/9/18. 
SCCI issued revised PCO ON 12/12/2018 adding $3000 to JDC Demo costs and 
removal of CM Fee ($1500) for net change of $1500 additional. PMA / SMMA 
approved on 12/13/2018

PRE‐GMP

#014 JDC Demo Remove and Abate unforeseen mastic on brick infills on C and D wing $62,288.46 $59,322.34 ($2,966.12) PCO executed on 8/22/18 PRE‐GMP

#015 Lighthouse Costs to store historic masonry products $9,240.00 ($9,240.00)
Suffolk sent PCO on 7/13/18, SMMA responded and rejected on 7/17/18.  
PMA reminder issued to SMMA on 11/29. Originally was rejected from LF 
email on 7/17/18, carried as such now

REJECTED

#016 Beauce Atlas PR #1 ‐ Changes from Early Steel to 100% Drawings $8,185.80 $7,227.00 ($958.80)
PR #1 issued on 5/2/18. Suffolk submitted costs on  7/30/18.  SMMA 
response 8/7. Suffolk requested meeting to review on 8/16, SMMA sent 
email to PMA of acceptable costs on 

PRE‐GMP

#017 JDC Demo
CCD‐002 ‐ Abatement of ACM at two areas on the B and D wings: east façade of 
the D wing between the ED line and the FD Line and west façade of the B Wing. 
Attachment: CDW report dated 8/7/1

$2,700.00 $2,678.32 ($21.68) required as CCD to allow for timely demoliton of B&D wings PRE‐GMP

#018 V&G Iron
Temporary Stair @ Gymnasium ‐ additional credit required for what was carried 
in original bid docs

$113,216.46 $107,825.20 ($5,391.26)
Temporary stair at back of gymnasium for egress per TA‐402. Misc metals 
used after finding that scaffold stair system would not support loads for the 
240 person capacity. PCO executed on 10/09/2018

PRE‐GMP

#019 J.Derenzo PCO #019 ‐ reconciliation pricing for the haul road scope along Medford Street. $217,487.00 ($217,487.00)

PCO submitted on 9/11/18. PMA requested funding source 9/20.  No SCCI 
response.  PMA response issued and rejected 11/29. SCCI to review interally 
with PMA prior to adjusting), additional detail is required for review 12/6/18. 
CC‐ needs to be resubmitted and broken out. SCCI reviewing today 
12/13/2018. SCCI sent revision on 12/19/18, Removed stripping and Hauling 
and will be sent as separate PCO. SMMA/PMA reviewing as of 12/20/18. 
1/2/19 SMMA reissued comments to PMA to be discussed at meeting.  
1/4/19 PMA Formal Rejection Issued. 1/17/19‐ MEETING schedued for 1/22 
with PMA/SMMA/SCCI/J Derenzo. 1/24/19 PMA sent email questioning the 
additional $16/Ton for loam that appears to be previously paid for. 
1/31/2019 Reconciled in PCO #056R1

VOID

#020 Marguerite  Concrete Footings for temporary stair SK TS‐1 & SK TS‐2 $6,932.00 $6,932.00 $0.00 PCO executed on 10/9/18. PRE‐GMP

PMA Construction Change Authorization Log
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#021 Beauce Atlas  Changes in design from Submittals and RFI's through Sequence 18. $77,294.00 $77,294.00 $0.00

PMA sent comments to SMMA on 10/23/2018. Awaiting response from 
SMMA.  Per DF email 11/26 comments to be provided by EOW. SMMA 
provided comments on 11/30/18 and was forwarded to SCCI on 12/3/18. 
12/13/2018 SCCI‐ out of office Beauce Atlas this week. Follow up next week. 
SCCI to send revised PCO & comments back for PL/SMMA to review and then 
schedule a meeting onsite for review. 1/3/19 PMA Comments Issued, SCCI to 
respond. 1/17/19‐ SCCI resubmitted on 1/10. 1/31/2019 SMMA to provide 
comments by EoW. 2/7/2019 SMMA to have comments by Monday 
2/11/2019.

SMMA

#022R2 JDC Demo
Additional costs to mobilize abatement crew to abate 50 LF of asbestos 
containing pipe insultation and abate 250 LF of subsurface transite pipe

$11,000.00 $5,575.00 ($5,425.00)

SCCI sent PCO on 9/21/18. PMA respnonded on 9/24/18. SCCI sent revised 
pricing on 9/24/18. PCO executed on 10/10/18Not to Exceed Allowance. 
FINal cost determined based on actual quantity and unit prices. Ben Carawan 
resubmitted R2 on 11/2/2018. PCO executed on 11/9/18

PRE‐GMP

#23R1 Fire Equipment Inc. Fire Equipment Invoices for Summer Enabling work $23,249.19 $23,249.19 $0.00
See email correspondence between PMA, SCCI, & FEI for information. 
Invoices include SIN063394, SIN063810, SIN065991, SIN062631, SIN062921. 
PCO executed on 11/14/18

PRE‐GMP

#024 K&K Acoustical
Temporary ceiling work completed on 8/14/18 and 8/25/18 and Temporary 
ceiling work completed on 8/20/18

$17,633.90 $16,794.19 ($839.71)

PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI 
submitted PCO on 11/13/18. PMA returned comments to SCCI on 11/21/18. 
SCCI response issued 11/27. SMMA provided response that removal was 
called out and SCCI chose to install new ceilings to cover work. SCCI to 
resubmit as $0 PCO CM contingency. 12/13/2018‐ SCCI providing revised 
cover letter, Executed on 12/13/18

PRE‐GMP

#025 P.J. Spillane

COR #501 ‐ Waterproof electrical room (1/2). COR #502 ‐ Waterproof electrical 
room (2/2). COR #503 ‐ Located at the temp roof of the lower level CTE electric 
room, dug down and sealed off pipes at new ductbank using liquid mastic to 
prevent water from leaking into the electrical room below

$15,845.95 $13,966.46 ($1,879.49)

PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI to 
submit PCO. SCCI submitted PCO on 11/13/18. PMA responded on 11/21/18.  
SCCI response issued 11/27, chasing update from Spillane on small tools. SCCI 
going to cut small tools out and resubmit (12/6/18). Review separatly with 
regards to CM Cont vs. owner. Rates to be reviewed/compared. SCCI 
provided revision of the PCO addressing comments on 12/10/2018. 
12/13/2018 PMA/SMMA to review revision. SCCI to have Spillane revise rates 
based on SB email from 12/13/18. PCO to be revised based on acceptable 
rates.1/9/19  PMA/SMMA comments issued to SCCI. 1/17/19‐ SCCI recieved 
revised tickets, rates are still needed. 1/24/19 Ready for signatures

PRE‐GMP

#026R2 JDC Demo
JDC Demo COR #05.4 ‐ Non‐tradiitonal abatement of unforeseen asbestos 
tunnel and insulation (NTWP). Lump sum portion.

$258,827.10 $113,361.99 ($145,465.11)

PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI to 
submit PCO. SCCI submitted initial pricing on 11/13/18. PMA sent initial 
comments back on 11/14/18. SCCI sent revised PCO back on 11/23/18 and 
requested a meeting. Following meeting on 11/26/18 between 
SCCI/PMA/JDC Demo slips are to be privided daily.  PMA bootleg comments 
issued to SMMA on 11/27, SMMA reviewing. PMA returned comments on 
11/30/18. T&M work was reccomended.Following meeting with 
PMA/SCCI/SMMA/JDC on 12/3/18 costs for work completed to date were 
negotiated and work yet to occur was determined to be split into second 
(26B) for tracking. 12/13/2018‐ after meeting PCO was to be split lump sum 
and T&M. SCCI provided revision with only Lump Sum amount, T&M still 
needs to be reconciled. PMA to review, SCCI to provide signed copy. 
Approved on 12/13/18

PRE‐GMP

#026R2A JDC Demo
JDC Demo COR #05.4 ‐ Non‐traditonal abatement of unforeseen asbestos tunnel 
and insulation (NTWP). T&M portion

$50,000.00 $50,000.00 $0.00

PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI to 
submit PCO. SCCI submitted initial pricing on 11/13/18. PMA sent initial 
comments back on 11/14/18. SCCI sent revised PCO back on 11/23/18 and 
requested a meeting. Following meeting on 11/26/18 between 
SCCI/PMA/JDC Demo slips are to be privided daily.  PMA bootleg comments 
issued to SMMA on 11/27, SMMA reviewing. PMA returned comments on 
11/30/18. T&M work was reccomended.Following meeting with 
PMA/SCCI/SMMA/JDC on 12/3/18 costs for work completed to date were 
negotiated and work yet to occur was determined to be split into second 
(26B) for tracking. 12/13/20198‐ SCCI to provide signed copy. 1/17/19 T&M 
still being tracked, SCCI to issue PCO once work is complete. 1/31/2019 SCCI 
noted JDC wants to wait to submit final costs

SCCI

#027 JDC Demo JDC Demo COR #06 ‐ Abate unofreseen transite pipe found on 10/19/2018 $14,450.00 $5,850.47 ($8,599.53)

Latent condition ‐ Mobilization and Excavation. SCCI to review/resubmit 
based on actual linear footage. Soils Management Allowance (To be 
reconciled for linear footage). PMA sent comments back to SCCI on 
11/14/18.  Work proceeding T&M, actuals to be reconciled. SCCI to resubmit 
(12/6/18). SCCI resubmitted PCO on 12/7. PMA/SMMA to review/confirm 
pricing 12/13/2018‐ SCCI to provide signed copy.

PRE‐GMP

#028 JDC Demo

JDC DEMO COR #03 ‐ Premuim time for summer demolition work; JDC DEMO 
COR #04 ‐ Down Time waiting to demolish remaining C wing corridor while 
other trades perform cut and cap of the fire sprinkler line running into original 
B wing;  JDC DEMO COR #05 ‐ Sawcut and demo E wing slab for unforeseen 
electrical utilities 

$19,082.31 $19,082.31 $0.00

PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI 
submitted PCO on 11/15/18. PMA returned comments to SCCI on 11/21/18. 
12/20/2018‐ SCCI still reviewing and chasing. 1/15/19 SCCI resubmitted same 
costs. 1/17/19‐ SCCI issued revised PCO on 1/15. 1/31/2019 PMA/SMMA 
comments sent. 2/7/2019 SCCI to review with JDC Demo and respond to 
comments

SCCI
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#029R2 Simplex
Simplex CR #1 ‐ Premium time for work on Saturday 8/4/18. Simplex CR #2 ‐ 
Premium time for work on Saturday 8/11/18. Simplex CR #3 ‐ Drop sprinkler 
heads in D wing lower corridor ‐ Ceiling lowered due to coordination 

$3,995.47 $2,875.37 ($1,120.10)

PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI to 
submit PCO. SCCI Submitted PCO on 11/20/18. PMA returned comments to 
SCCI on 11/21/18. SCCI to review and reubmit. SCCI resubmitted PCO on 
12/10 with revised / lowered hours and attached rates. PMA/SMMA to 
review new cost. SB comments revised, should be good to go. SCCI adjusting 
for contingency draw 12/20/18 and rates are acceptable.  All backup to be 
included. 1/3/19 SCCI revising and resubmitting for CM contingency.  1/7/19 
#029R2 submitted by SCCI.

PRE‐GMP

#030 Dow SOMR Soils 2018‐1 Haul to AI Saugus $286,703.00 $286,703.00 $0.00

Soils Management Allowance. SCCI submitted PCO on 11/20/18. PMA 
responded with comments on 11/21/18. SCCI returned additional slips 
missing from original on 11/26/18.  Awaiting CDW confirmation of soil 
classification. CDW provided response on 11/29/18. Routing. PMA forwarded 
signed cover sheet on 12/6 to Ben/Jake from Suffolk.

PRE‐GMP

#031 P.J. Kennedy
PJK PCO #002 ‐ Repair EF‐9 Motor which had failed serving existing boys and 
girls bathrooms & PCO #003  ‐ Replace cracked heating coil in athletic trainers 
room

$2,889.82 $772.77 $2,025.11 ($91.94)
SCCI submitted PCO on 11/26/18. SMMA responded that PCO #004 portion 
to be removed (coil cracked during demolition). Revised PCO issued 11/27. 
Need city signature 11/29/18

PRE‐GMP

#032 J. Derenzo Derenzo COR #10, 10A, 11 ‐ Soil haul out to WM Tree & Coventry (Loam) $254,680.16 $254,680.00 ($0.16)
Soils Management Allowance. Rec'd 11/28, PMA reviewing. SMMA found 
costs acceptable on 12/6/18. PMA checking tipping fees and will respond. 
12/13/2018‐ SCCI provided unit rate back up. PCO executed on 12/13/18

PRE‐GMP

#033 DOW
Additional soil export from soil management allowance (Coventry, Saugus) 
(Premium time opening Saturday and tonnage fee)

$81,412.00 $81,412.00 $0.00
SCCI submitted PCO on 12/5/18. PMA reviewed slips and they match. Unit 
prices to be checked. 12/13/2018‐ PMA ready to sign PCO, SMMA ball in 
court for possible CDW review.. PCO executed on 12/13/18

PRE‐GMP

#035 V&G Iron Costs to pickup and relocate BAS Owl Panels $3,669.11 $3,669.11 $0.00
SCCI submitted costs on 11/29/18. PMA/SMMA provided comments on 
11/30/18. 12/13/2018‐ issue with Dow moving OWLs to street for V&G. PCO 
on hold for now. 1/31/2019 On hold still

HOLD

#038 Lighthouse
Lighthouse PCO #12 ‐ Furnish and install hand set precast pieces not tagged to 
FSB

$84,093.06 $78,190.64 ($5,902.42)

SCCI submitted costs on 11/30/18. PMA provided comments to SCCI on 
12/3/18. SCCI to provide breakdown of material. SCCI provided breakdown 
of costs on 12/7. PMA/SMMA to review breakdown, Suffolk to reconcile 
$200 when all comments are back.  PMA sent follow up to SMMA on 12/26. 
1/2/19 SMMA issued comments to PMA to be discussed at meeting. 1/3/19 
PMA to review and issue comments. 1/3/19 SCCI to remove Fee Markup and 
resubmit. See DF email 1/2/19 regarding Beton potential ownership of some 
scope, need clarification from SMMA. 1/9/19 SCCI issued revision removing 
markups

PRE‐GMP

#039 Lighthouse

Lighthouse PCO #006 ‐ Remove existing door frame and infill with CMU at 
corridor CTA wing basement. Lighthouse PCO #007 ‐ Fixing existing gym door 
back patio and infilling penetrations. Lighthouse PCO #008 ‐ Demo, tooth, and 
parge gym entrances for temp stair. Lighthouse PCO #009 ‐ Repair stairs for 
egress at Building D (library Steps). Lighthouse PCO #010 ‐ Demo unsafe brick 
above arched windows that were removed for historical society

$23,165.22 $23,165.22 $0.00

SCCI submitted PCO on 12/4/18. PMA/SMMA reviewed and responded to 
SCCI on 12/12 with comments on PCO for different items approved for CM 
contingency / rejected. SCCI to issue back revision/comments. 12/12/2018 
PMA issued comments back to Suffolk. Suffolk to review. 12/13/2018‐ SCCI 
to address comments issued on 12/12/2018. 1/17/19‐ SCCI actively working 
with Lighthouse. 1/24/19 No Update. 1/31/2019  SCCI waiting on comments. 
2/7/2019 SCCI reviewing

SCCI

#047 WJGEI WJGEI Proposal #3, 11, 13, 14, 15, 16, 17, 18, 19, 20, 25, 26, 27, 28, 29, 30, 31, 37 $84,034.52 $43,383.65 $19,620.00 ($21,030.87)

SCCI submitted PCO on 12/5/18. PMA/SMMA reviewing as of 12/13/2018.  
SMMA comments rec'd 1/3/19, PMA response issued 1/8/19. 1/10/2019 
PMA reviewing portion rejected for premium time. SCCI resubmitted with 
$19,620 to be funded from Contingency and remaining $43,383.65 to be 
funded from owner. 1/17/19 PCO approved from PMA/SMMA.

PRE‐GMP

#048 Pavilion Flooring
Pavilion Flooring PCO #048‐ install black cover base at temp walls and finished 
spaces during Summer 2018 enabling. Example being a temp. Fitness room and 
other areas in the B Wing Offices and D Wing / Ewing Spaces.

$3,496.12 $3,496.12 $0.00

SCCI submitted PCO on 12/11/2018. 12/13/2018 PMA sent comments 
rejecting PCO until back up on PCO is submitted from SCCI. SCCI to address 
and itemize scope. 1/17/19‐ SCCI to document plan with locations of base 
installed. 1/24/19 No Update. 1/31/2019 SCCI working with pavilion to 
provide backup. 2/7/2019 SCCI reviewing OT charges

SCCI

#049 Dow Company
Dow Company PCO #049‐ proposal for inefficiency during the mass excavation 
for Phase 1 Foundations in October.

$44,789.76 $44,789.76 $0.00

SCCI submitted PCO on 12/11/2018. PMA/SMMA ball in court to review. 
1/8/19 PMA response issued, need more productivity data to analyze & 
respond. 1/17/19‐ PMA issued comments back to SCCI on 1/9. 1/8/19 PMA 
emailed SCCI notifying that PMA is unable to verify Dow's claim until 
productivity data can be compiled and reviewed. 1/24/19 PMA working to 
reconcile with all other PCO's and daily reports.

HOLD

#050 WJGEI

T&M Work for Summer enabling. WJGEI Proposal #07 ‐ Rework fire alarm 
equipment and devices located in the gym not shown on the electrical 
drawings. WJGEI Proposal #08 ‐ Rework and re‐wire 1600A SWBD‐2 not shown 
on the electrical drawings. WJGEI Proposal #09 Rework and re‐wire electrical 
panels and associated branch wiring located in the gym not shown on electrical 
drawings. Proposal #10 ‐ Summer premium time to accelerate work

$202,918.70 $202,918.70 $0.00

SCCI submitted PCO on 12/11/2018. Link provided does not contain the PCO, 
PMA responded to SCCI on 12/13 for new link. SCCI sent new link, GGD 
comments due by 1/8/19. 1/10/2019 SMMA to issue comments by end of 
week. 1/17/19‐ SMMA still working on finalizing comments. 1/24/19 
GGD/SMMS comments are ready, PMA hopes to have comments to SCCI 
today. 1/29/2019 PMA sent comments to SCCI. 1/31/2019 WJGEI reviewing, 
SCCI to update when WJGEI comments recieved. 2/7/2019 SCCI/WJGEI to 
provide response. PMA to provide foreman rate response

SCCI
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#051 JDC Demo

JDC Demo PCO #051‐ proposal for additional beam pockets per RFI 253. Pricing 
includes labor, equipment, materials and disposal necessary to expose steel 
beam connections in the locations shown for new construction. PMA NOTE‐ IT 
SHOULD BE RFI 253 REFERENCED.

$25,337.81 $19,422.95 ($5,914.86)

SCCI submitted PCO on 12/12/2018. 12/13/2018‐ DF issued back comments 
to SCCI today on quantities. SCCI to review with JDC and get back to team 
with quantities to enable team review. DF reviewing and to respond as soon 
as possible.  Infill of beam pockets to be tracked as separate PCO if/as 
required. 1/4/19 comments issued to SCCI. 1/17/19‐ SCCI issued revised PCO, 
SMMA approved, PMA to review. 1/24/19 PCO Routing

PRE‐GMP

#052 JDC Demo
JDC Demo PCO #052‐ change order represents mechanism to remove the 
$598,500 of allowances from the JDC Demo subcontract into individual 
allowances to be managed within the GMP. 

$0.00 $0.00 $0.00 SCCI submitted PCO on 12/12/2018. PMA /SMMA ball in court to review. PRE‐GMP

#053 Dow Company

Dow Company PCO #053‐ attached back up for T&M from the Dow Company 
working around Wall #16 and the unforseen pipes that were encountered. 
Ticket 103240‐ Down time waiting for car to be moved / towed, and double 
handle of soils that were not yet classified by CDW. Ticket 103241‐ Over ex 
unsuitable material and recharge with 3/4 stone per direction of Geotech. 
Ticket 103242‐ Excavate around and over ex for unforseen drain and water lines 
based upon sketches issued by SMMA. Ticket 103243‐ Excavate around and 
over ex for unforeseen drain and water lines down to suitable material. 

$19,583.00 $19,583.00 $0.00

SCCI submitted PCO on 12/12/2018. 1/10/2019 PMA/SMMA issued 
comments back to SCCI. 1/15/19 SCCI questioned PMA/SMMA comments. 
1/15/19 PMA sent $28.5/CY for over excavation and $30/CY for Granular 
Backfill, not SCCI $123/CY. All to review. 1/17/19‐ SMMA issued comments 
1/9. SCCI to re‐issue PCO with unit rates / bill against allowance. 1/24/19 
SCCI to adjust cover sheet showing correct allowance draw/Need to tie out 
qualification if it exists. Update 1/31/2019 DG to call dow to discuss rates. 
2/7/2019 SCCI still working on this

SCCI

#054 WJGEI Added wall pack lighting at mods $10,422.09 $10,422.09 $0.00 PMA authorized T&M for installation. SCCI  submitted costs on 12/17/18 PRE‐GMP

#055 PJK
Add a thermostat to the dead space, wire, and program alarms for low temps 
PER rfi 151.1. Wiring is needed to be run to the nearest AHU controller to 
interface for alarm feedback. 

$2,715.81 ($2,715.81)
12/18/18‐ PCO issued from SCCI per RFI 151.1. 01/03/2019‐ Ball in court for 
review is PMA. 1/17/19‐ PCO on hold, review during cold days

VOID

#056 J Derenzo
J Derenzo PR #10 ‐ Strip & Dispose of Loam . See PR as requested to split the 
loam strip and dispose from the original PCO #019. Attached back‐up includes 
the breakdown of labor and equipment needed. 

$198,205.80 $50,190.04 $76,016.00 ($71,999.76)

12/19/2018‐ PCO #056 originated on this date. 01/03/2019‐ Ball in court 
PMA to review.  1/4/19 ‐ PMA rejection issued. 1/17/19‐ Meeting with SCCI,  
PMA, SMMA, and J Derenzo on 1/22. 1/24/19 PCOs 19, 32, and 56 may be 
tied together at this point, PMA is reconciling

PRE‐GMP

#057 Henniger Door

Revisions associated with temporary egress door swings and hardware as a 
result of RFI #129 and RFI #150. Reversal of swing for the door leading from the 
autobody shop out to the exterior vehicle tunnel, as well as the addition of a 
panic bar exit device and exterior lever on that door. Adjustment of 
luminescent striping from the fab lab to pass through the swigning door as 
opposed to the overhead coiling door. Removal of the existing door leaves from 
the door frame leading from the fab lab into the autobody space. Addition of a 
panic bar exit device on the door leading from the hallway outside the fab lab 
into the fab lab (Door #TC‐2). Deletion of the need to reverse the swings of 
door #'s TC‐13 and TC‐14. Revisions to the reported design occupancies of the 
automotive tech shop, the carpentry classroom and the early education shop to 
better reflect the planned tmeporary usage of the space until April 2019 when 
phase 1A begins

$13,175.50 $13,175.50 $0.00

CCD #001 executed on 8/8/2018. T&M Slips forthcoming from SCCI. 
1/15/2019 SCCI submitted costs.  SCCI proposing $5,075.50 out of Owner 
Contingency and $8,100 out of Allowance. 1/17/19‐ PCO in review from 
PMA/SMMA. 1/24/19 Waiting for SMMA comments before sending to SCCI. 
1/30/2019 PMA/SMMA comments sent to SCCI. 2/7/2019 SCCI reviewing and 
responding

SCCI

#058 Dow Company
Allowance transfer authorization request represents the costs associated with 
the soil export to the enclosed facilities as outlined in the attached tickets.

$58,787.00 $58,787.00 $0.00
01/03/19‐ PCO #058 issued. 01/10/2019 PMMA issued comments to SCCI. 
01/10/2019 SCCI responded with $100 correction

PRE‐GMP

#060 JDC Demo
Allowance transfer authorization ‐ subsurface transite, ACM foundation mastic, 
vapior barrier

$30,700.00 $30,700.00 $0.00 01/03/19‐ PCO #058 issued. Ball in Court PMA/SMMA for review PRE‐GMP

#061 Dow Company Dow Excavation Inefficiency Costs for November 2018 $95,358.19 $95,358.19
SCCI issued PCO on 01/16/19. 1/8/19 PMA emailed SCCI notifying that PMA is 
unable to verify Dow's claim until productivity data can be compiled and 
reviewed. 01/17/19‐ PCO under review from PMA/SMMA. 1/24/2019 

HOLD

#062 JDC Demo JDC Downtime on T&M from GRs $3,212.00 $0.00 ($3,212.00) Funded from Suffolk Lump Sum GRs (PMA to track in Master Budget PRE‐GMP
#063 Proscan Proscan for Latent Subsurface Conditions $1,114.78 $1,114.78 $0.00 Issued 1/7/19.  PMA approved 1/7/19. PRE‐GMP
#064 Greenwood Install Temp Roof Curb for EF #09 $1,220.76 $1,220.76 $0.00 Issued 1/7/19.  PMA approved 1/7/19. PRE‐GMP

#066 Boston Chimney Demo down and brace the chimney $54,892.51 ($54,892.51)

SCCI submitted costs on 1/09/2019. 01/17/19‐ PMA issued comments back 
regarding other pricing for this work and credit from JDC demo. PCO review 
is ongoing for this item from all parties. 1/24/19 Replaced by PCO #069. 
1/31/2019 SCCI reviewing and resubmitting pricing following discussions (DG 
working with JDC, firming up to Boston Chimney to $50K, Take cost for 
protection of breeching in GC/GR, PMA to discuss with TP)

VOID

#067 Beauce Atlas Steel Beam Penetration Allowance Transfer ($15,900) $0.00 $0.00 $0.00
PCO Submitted on 2/1/19 for a $0 PCO. Allownace transfer of $15,900. 
2/7/2019 PCO is routing

ROUTING

#069
JDC Demo, Boston 

Chimney
Demolish top 20' of existing chimney $34,369.24 $34,369.24 $0.00

SCCI submitted costs on 1/14/2019. 1/15/2019 PMA sent comments back. 
SCCI to review. 1/17/19‐ SMMA issued comments regarding de scope not 
matching proposed demolition plan. Revised PCO from JDC needed. 1/24/19 
SCCI working with JDC to address SMMA comments regarding descope. 
1/31/2019 SCCI reviewing and resubmitting pricing following discussions (DG 
working with JDC, firming up to Boston Chimney to $50K, Take cost for 
protection of breeching in GC/GR, PMA to discuss with TP)

PRE‐GMP

#070 Grasseschi
CO 2P ‐ Premium time on summer work, CO 3P ‐ Investigate and test gas line, 
added ball valves on temp water service

$40,267.38 $40,267.38 $0.00
SCCI submitted costs on 1/15/2019. 1/17/19‐ PMA/SMMA reviewing. 
1/24/19 PMA sent comments this morning. 2/7/2019 SCCI broke out into two 
PCO's, SCCI/PMA reviewing PCO #070

SCCI/PMA

#070A Grasseschi
Plumbing summer 2018 T&M Part 2 ‐ PR #23 Installing new ball valves on 
existing systems for water piping. 4" vent rework

$15,944.66 $11,612.00 ($4,332.66)
SCCI issued PCO on 2/5/19. PMA disagrees with OT hours included. PMA 
waiting on SMMA comments prior to issuing to SCCI.

SMMA
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#071 Lauretano Additional temporary signage $1,151.17 $1,151.17 $0.00

Additional temporary signage received quote from Suffolk on 9/4/2018. BC 
noted that signs have been ordered on 9/18 and shop drawings are 
forthcoming. SCCI submitted on 1/15/2019. PMA approved on 1/15/2019. 
PCO Routing for signature

PRE‐GMP

#072 Marguerite 
Marguerite PCO #002 ‐ Down time forming footings for generator walls, 
Marguerite PCO #003 ‐ Form and install sacrificial form around 12" RCP pipe 
and 12" DI pipe at wall #16 (Unforeseen condition

$8,286.94 $8,286.94 $0.00

PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI to 
submit PCO. PMA has record of no down time. On 01/14/2019 SCCI 
submitted costs. 1/17/19‐ PMA/SMMA reviewing. 1/24/19 SMMA to provide 
comments. 1/29/19 PMA/SMMA sent comments to SCCI. 1/31/2019 Awaiting 
JA/SCCI write‐up. 2/7/2019 SCCI still to issue

SCCI

#073 Dow Company Soil export to enclosed facilities $70,608.00 $70,608.00 $0.00
SCCI submitted costs on 1/14/2019. 1/17/19‐ PMA/SMMA reviewing. 
1/24/19 PCO routing

PRE‐GMP

#074 Liberty Liberty rental of seasonal ground thaw machine (12/19/18‐3/12/19) $22,281.00 $22,281.00 $0.00
SCCI submitted on costs on 1/15/2019. SCCI requesting winter conditions 
allowance draw. 1/17/19‐ PMA issued comments, SCCI to follow up with 
Liberty. 1/24/19 PCO routing

PRE‐GMP

#075 JDC Demo 1,500 SF of ACM concrete (Allowance) $24,000.00 $4,320.00 ($19,680.00)

SCCI submitted on 1/14/19. 1/17/19‐ PMA/SMMA review. 1/24/19 PMA 
awaiting response from Smith & Wessel. 1/30/2019 PMA sent comments and 
takeoff. 1/31/2019 SCCI reviewing takeoff as work is not yet completed. PMA 
noted Square Footage Costs at $4,608. SCCI resubmitted costs on 2/1/18. 
Routing for signatures

ROUTING

#078 JDC Demo 1,200 SF for lower stair case foundation & footing from F wing. $20,500.00 $11,000.00 ($9,500.00)

SCCI submitted on 1/15/2019. SCCI proposing utilizing remaining $19,500 of 
the $30,000 allowance for foundation coating ACM and the remaining $1,000 
to be funded by the $31,000 Allowance for coating behind classroom 
univents suspect ACM. SCCI requested a quick turnaround to get this work 
moving. 1/17/19‐ Smith and Wessel to confirm quantities match. 1/24/19 
PMA awaiting response from Smith & Wessel. 1/30/2019 PMA sent 
preliminary review to SCCI. 1/31/2019 SCCI reviewing takeoff as work is not 
yet completed. PMA noted Square Footage costs at $7,020. 2/7/2019 
Approved to proceed up to $11K on 2/1/19, SCCI to provide revised PCO 
today.

SCCI

#079 WJGEI
Emergency Telephone System Direction, Hands Free Auto Dialer, Security Panic 
Button

$24,282.79 $24,282.79 $0.00

PR #33R issued on 11/26/18. SCCI submitted pricing on 1/15/2019. 1/17/19‐ 
GGD reviewing. 1/24/19 SMMA to provide comments. 1/31/19 SMMA 
reaching out to WJGEI to confirm $6K savings are attainable and will then 
issue new PR. 2/7/2019 SMMA to provide update

SMMA

#082 Beauce Atlas

COP #013 ‐ Suffolk RFI #005 ‐ Added moment connections, COP #014 ‐ Changes 
from sequence 19 thorugh 23, COP #15 ‐ Costs related to RFI #202 and #217, 
COP #16 ‐ Costs related to comments on returned submittal sequence 26‐29, 
COP #017

$18,080.98 $18,080.98 $0.00
SCCI submitted costs on 1/16/2019. 1/17/19‐ SMMA Reviewing. 1/31/2019 
SMMA to provide comments by EoW. SMMA provided comments on 2/1/19. 
2/7/19 PMA to review SMMA comments and issue to SCCI

PMA

#083 Delta Beckwith Bond for Elevator Contractor Delta Beckwith $2,432.00 $2,432.00 $0.00
SCCI submitted costs on 1/16/19. 1/17/19‐ PMA/SMMA reviewing. 1/24/19 
PMA reviewing. 2/7/2019 PCO is routing

ROUTING

#084 Flett Flett Miscellaneous Summer Sitework T&M $89,292.24 $89,292.24 $0.00
SCCI submitted PCO on 1/16/19. 1/17/19‐ PCO under PMA/SMMA review. 
1/24/19 SMMA to have comments today. 1/31/2019 PMA to review SMMA 
comments and provide to SCCI

PMA

#086 Dow Dow Excavation Inefficiency December 2018 $91,828.26 $91,828.26 $0.00

SCCI submitted costs on 1/25/19 with a note that the review of this PCO 
cannot be compelted until all information is received. 1/8/19 PMA emailed 
SCCI notifying that PMA is unable to verify Dow's claim until productivity 
data can be compiled and reviewed.

HOLD

#087 Marguerite  Additional 1 sided concrete wall required at the existing B wing foundation $42,964.30 $37,609.14 ($5,355.16)

SCCI submitted PCO on 1/23/19. 1/29/19 PMA/SMMA sent comments to 
SCCI. 1/31/2019 SMMA to review Structural Engineer, SCCI to review with 
Marguerite as well to try to meet at $35K. Following Meeting PCO was ready 
for execution

PRE‐GMP

#088 Dow Soil export to the enclosed facilities as outlined in the attached tickets $361,751.00 $361,751.00 $0.00
SCCI submitted PCO on 2/1/19. 2/7/2019 PMA has SMMA comments and is 
reviewing

PMA

#090 JDC Demo 11/21/18 ACM Pipe Abatement $19,253.08 $19,253.08 $0.00
SCCI submitted PCO on 2/4/2019. 2/7/2019 PMA issued comments on 2/5/19 
and 2/6/19, SCCI to send revised PCO

SCCI

#091 J. Derenzo

Derenzo COR #5 ‐ Premium time slips for weekend work over April vacation at 
concourse. Derenzo COR #6 ‐ Break up and dispose of concrete underslab under 
bricks during April concourse work. Derenzo COR #7 ‐ Prep, Pave, Cut and Tap 
trench in Parking lot. Derenzo COR #8 ‐ Excavate water line, tap, shutdown for C 
wing Demo. Derenzo COR #9 ‐ Exploration of 8"  fire service for cut and cap, 
includes backfill

$24,460.32 $24,460.32 $0.00
SCCI submitted PCO on 2/1/19. Premium time portion funded from 
Construction Contingency. 2/7/2019PMA reviewing

PMA

#092 Aaxiom, Procut Coring of chimney and coring gunite samples $3,494.43 $3,260.00 ($234.43)
SCCI submitted PCO on 2/1/19. PMA requested to be funded from Chimney 
Allowance, SCCI sent revised. 2/7/2019 PCO is routing

ROUTING

#093 Homer
Prevailing wage rate increase for painting trade (9500 Hours x $8.2/Hr = 
$78,000)

$78,000.00 ($78,000.00)
Homer Contracting email sent on 1/24/19. PMA responded on 1/25/19 that 
this was rejected

REJECTED

#094 WJGEI Costs associated with transformer pad required for Summer enabling work $2,036.59 $2,036.59 $0.00
WJGEI submitted costs on 10/20/2017. SCCI submitted costs on 2/1/2019. 
PMA reviewing

PMA

#095 Dow
Changes in SOE Design due to differing site conditions ‐ Dry set stone 
foundations at 1895 B Wing

$395,881.89 $395,881.89 $0.00 SCCI submitted costs on 2/1/19. PMA/SMMA reviewing PMA/SMMA

#TBD Suffolk, WJGEI RFI #139 ‐ D Building Main Electric room conduit conflict $50,000.00 $50,000.00 $0.00
RFI was issued on 7/27/18 and is currently being reviewed by SMMA 
structural

SCCI
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#TBD

PR #2 ‐ Demolition and Abatement package revisions: Salvaging of existing 
precast floor slab planks on level 1 of 1986 CTE Wing, Additional extent of 
existing electric room to be maintained thorugh Phase 1 on level 1 Part D, 
Adjusted floor trenching demolition due to revised under salb plumbing layout 
on Lower Level part B and additional existing structured slab removal on Level 2 
Part D to accomodate steel framing for HVAC shafts: AD100, AD101d, AD100f, 
AD102d, AD102

$2,500.00 $2,500.00 $0.00 PR #2 issued on 5/2/18 SCCI

#TBD

PR #3 ‐ Delete the two VFD's noted on the temporary condensate/receiver 
pumps as shown on TE101, floor plan E1 at the temoporary Heat Exchanger 
Room, EF‐16 revisions: Specification section 23 34 16 paragraph 2.01 replace F.1 
with "Variable pitched sheaves" (Revisions are incorporated in approved 
submittal (RFI‐074 response)

($5,000.00) ($5,000.00) $0.00 PR #3 issued on 6/28/18 SCCI

#TBD PR #4 ‐ carried under CCD 001 $0.00 PR #4 issued on 8/3/18 VOID

#TBD

PR #5 ‐ Provide credit for the removal portion of Item 197 Façade bas relief: 
Metal panels located between the second and third floors of the 1929 A & C 
Wing additions (panels without HVAC vents) with owl and scroll design (by 
055000) per the Salvage List in Specification section 02 42 00 and as indicated 
on plan C1/AD103

($5,000.00) ($5,000.00) $0.00 PR #5 issued on 6/28/18 SCCI

#TBD
PR #6 ‐ Provide (8) "No Smoking" signs as required by LEED ‐ Drawings C‐122, C‐
222, C‐321

$500.00 $500.00 $0.00 PR #6 issued on 7/5/18 SCCI

#TBD WJGEI

PR #7 ‐ Technology phasing revisions as a result of coordination with OPM and 
Owner; ED100B: 1. Add data drop for ATC panel in existing compressor room. 2. 
The existing IDF‐ELF moved to the correct location and delete the new fiber run 
to the existing MDF. 3. Existing IDF‐ELE requires a new fiber run to the existing 
MDF. 4. Run (17) new data drops in existing wing E to existing IDF‐ELE as this 
area will remain active when IDF‐ELF is removed. ED101A: Reroute 6 data drops 
currently fed from IDF in Wing C level 1 as indicated. ED102A: IDF‐E2C does not 
require relocation. Reroute (3) existing data drops as indicated. E102B: Add 
Data drop for ATC panel as indicated. ED102C: Eliminate new riber run to 
existing MDF from Existing IDF‐E2B. ED103A: IDF‐E3C does not require 
relocation or new fiber run to existing MDF eliminate scope as indicated

$4,265.48 $4,265.48 $0.00
PR #7 issued on 6/28/18. PMA added to PCO log on 11/14/2018 to reconcile 
with SCCI log. SCCI to submit PCO

SCCI

#TBD

PR #8 ‐ Phase 1, Level 1 Temp Heat Exchanger room revisions provide credit for 
deletion of trenching and patching of the slab as shown on Detail A1/TA‐101 in 
the Sports Storage/Paper Rm. Sprinkler Rm to serve the Temp Heat Exchanger 
and for deletion of the the 4th floor drain as shown on A6/TP‐401 in the Temp 
mechanical room.

($1,000.00) ($1,000.00) $0.00 PR #8 issued on 6/28/18 SCCI

#TBD

PR #9 ‐ Revised brick veneer support along column grid line 5 at exterior Stair 
A5.  Revisions include the addition of a steel relieving angle between column 
grid lines D & G with associated flashing, additional vertical masonry expansion 
joints, revisions to the masonry veneer base detail along the stair, revisions to 
the edge of slab dimensions in the affected area and a change from CMU to 
metal stud backup for the short infill veneer backup walls between the lower 
slab and Level 2 in the affected area. Refer to RFI‐105 response for dimensional 
location and extent of relieving angle (revision was noted on structural steel 
shop drawings also). (RFI‐089 and 89.1 response). A‐021a, A‐211, A‐310, A‐502

$5,000.00 $5,000.00 $0.00 PR #9 issued on 7/17/18 SCCI

#TBD

PR #10 ‐ Added keynotes and detail tags for benches in Hallway AH331, CH303 
and BH230 (RFI‐098 response).
Clarification on drawing A‐275, interior elevation D2 for an environmental 
graphic not shown on Conformed set.

$2,500.00 $2,500.00 $0.00 PR #10 issued on 7/20/18 SCCI

#TBD
PR #11 ‐ Plumbing coordination revisions on Lower Level and Level 1 Part A. 
Additional chase walls were created to enclose relocated plumbing in the main 
kitchen area and IDF room

$7,500.00 $7,500.00 $0.00 PR #11 issued on 7/20/18 SCCI

#TBD

PR #12 ‐ Revisions resulting from coordination between confirmed set and 
addendem documents. Robot arm room C009.3: Provide (1) MC 58 casework 
assembly instead of (2) MC 62 casework assemblies. SCC control booth D 159 
changes as well

$2,500.00 $2,500.00 $0.00 PR #12 issued on 8/6/18 SCCI

#TBD
PR #13 ‐ Light fixture revisions: deletion of light fixtures in cosmetology lab 
D155 and added light fixture in NW commons AH036 as a result of MEP 
coordination

($1,500.00) ($1,500.00) $0.00 PR #13 issued on 7/28/18 SCCI

#TBD WJGEI
PR #14 ‐ Provide a credit for the deletion of light fixtures in the temp fitness 
room as stated on the response to RFI #127

($3,006.33) ($3,006.33) $0.00
PR #14 issued on 7/30/18. PMA added to PCO log on 11/14/2018 to reconcile 
with SCCI log. SCCI to submit PCO

SCCI

#TBD
PR #15 ‐ Provide a credit for the reduction of temporary roof drain scope as 
proposed by plumbing subcontractor and as stated in RFI 112.1 Response

($2,500.00) ($2,500.00) $0.00 PR #15 issued on 8/7/18 SCCI

#TBD

PR #16 ‐ Additional Interior salvaged items: Salvaging of existing crest 
discovered in band room, building D prior to demolition. Fabricate new GFRP 
reproduction crest from existing salvaged piece and install in Auditorium D239. 
Salvaging and installation of additional existing school and class plaques

$10,000.00 $10,000.00 $0.00 PR #16 issued on 10/16/18 SCCI

#TBD
PR #17 ‐  RFI #140 ‐ Edge of slab revisions in part A: Modifications to adjacent 
walls, ceilings, finishes, an exterior window and millwork

$7,500.00 $7,500.00 $0.00 PR #17 issued on 8/21/18, RFI #140 SCCI
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#TBD WJGEI

PR #18 ‐ Provide credit for providing card reader and memory card instead of 
the as specified 2.12 A. 1. d. Master recorder per spec section 27 41 00 
Audiovisual systems as stated in the response to RFI‐136. Also includes Credit 
for ASI #001

$22,174.46 $22,174.46 $0.00
PR #18 issued on 8/3/18. PMA added to PCO log on 11/14/2018 to reconcile 
with SCCI log. SCCI to submit PCO

SCCI

#TBD
PR #19 ‐ Revisions associated with conflict between a new structural column 
and existing electrical duct bank in part D, related to RFI‐139 and RFI‐145.

$5,000.00 $5,000.00 $0.00 PR #19 issued on 8/6/18 SCCI

#TBD Suffolk
Revisions to the locations of fire rated shaft wall assemblies on Lower level and 
Level 1 resulting from additional code review as a result of RFI #125, RFI #137, 
RFI #142

$2,500.00 $2,500.00 $0.00 SCCI

#TBD PR #21 ‐ Revised H&V 15 & 18 locations as proposed by Suffolk from RFI #148.2 $5,000.00 $5,000.00 $0.00 PR #21 issued on 8/28/18 SCCI

#TBD WJGEI

Electrical revisions as described in RFI #143 response regarding water main 
grounding., Fitness room temp power and lighting, exterior lighting control 
panel LSL. Termination of building B and E existing fire alarm circuits and 
building D re‐routing of existing PA and clock circuits

$7,500.00 $7,500.00 $0.00 SCCI

#TBD Delta Beckwith

Revisions to the top of the hoistway construction for the Part D elevator due to 
clear override coordination with the elevator sub‐contractor during the buyout 
process. The hoist beam  in this hoistway has been omitted and the roof beam 
will be used for the hoisting purposes. The hoist/roof beam is to recieve 
intumescent fireproofing (2 hour rating), and the structural deck in this area 
(Above the hoistway only) has been changed from normal metal roof deck to 
the composite metal/concrete deck to avoid any spray applied fire proofing 
being exposed to the hoistway, While maintaining the required fire rating of the 
roof assembly.

$5,000.00 $5,000.00 $0.00 SCCI

#TBD WJGEI

Electrical distribution equipment revisions: Provide double neutral for the 
following panels: PPCHA, EPLR, EPLD, EP3A, EP3C, EP5A, EP5C, PD156. The 
double neutral is not required for the following panels: PMA, MPLD, MP1D, 
MP2D, MP3A, MP4A, KPPLD. RFI #170 Response

$1,500.00 $1,500.00 $0.00 SCCI

#TBD PJK, WJGEI
Added "EF‐B‐04" fan on Fan schedule, refer to the attached drawing M‐604 
schedules. Revised power connections for fans EF‐A‐06 and EF‐A‐09

$5,000.00 $5,000.00 $0.00 SCCI

#TBD NEIS
Deletion of countertop on West wall 9gird line 5) in Culinary Arts restaurant 
A236 as a result of furniture buy‐out process

($7,500.00) ($7,500.00) $0.00 SCCI

#TBD Beauce Atlas
Modification of the quantity and locations of beam pipe penetrations in the 
culinary arts kitchen A234, level 2, Part A. Twelve beam penetrations were 
deleted and 1 was added for sanitary line (Invert provided in two locations)

($7,500.00) ($7,500.00) $0.00 SCCI

#TBD WJGEI Light fixture revisions in corridor A013.1 as a result of RFI #182 response $2,500.00 $2,500.00 $0.00 SCCI

#TBD SCCI
Added deformation monitoring points (DMP on North side of existing gym 
building near emergency generator location

$1,500.00 $1,500.00 $0.00 SCCI

#TBD
Modification of brick shelf at North side of Stair STA2, Part A, sub‐level as a 
result of submittal coordination

$5,000.00 $5,000.00 $0.00 SCCI

#TBD

Revisions associated with FF&E purchasing meeting review: Trainers Office 
C134: Reduction in the size of the hollow metal entrance frame and relocation 
of the group mounted device (GMD). Child Care Center, elongation of the 
partial height wall at the North of Toilet Room CT110.2, and shifting of the door 
frame that leads into Office C110.3

$5,000.00 $5,000.00 $0.00 SCCI

#TBD
Apply Epoxy zinc‐rich primer on the portion of the (2) structural steel cross 
braces that penetrate the relief air plenums as identified in RFI #183

$1,500.00 $1,500.00 $0.00 SCCI

#TBD Suffolk
Revisions to Walls 6, 9, and 10 (Formerly wall 10, 17, and 18) and adjacent 
sitework associated with coordination with GLX

$10,000.00 $10,000.00 $0.00 PR #035 issued on 1/29/2019, SCCI to submit SCCI

#TBD

GLX Coordination Revisions: Grading and excavation associated with new wall 
#10 near northeast corner of the gym; Grading, drainage, and sanitary sewer 
revisions as a result of GLX coordination including; new temporary drainage 
pipe and doghouse manhole near north corner of gym; additional existing drain 
pipe removal along Medford St; grading and drainage revisions along northeat 
side of the site, including four (4) connections to new GLX drainage structures; 
revised infiltration system #4; and revised sanitary sewer connection near 
northwest corner of site

$25,000.00 $25,000.00 $0.00 SCCI

#TBD SCCI

Provide a credit proposal associated with the clarified and revised quantities for 
salvage of the historic elements from the exterior 1929 vintage construction, as 
noted in the attached updated salvage matrix that was inlcluded with section 
02 42 00 removal and salvage of construction materials.

($5,000.00) ($5,000.00) $0.00 PR #37 issued on 11/27/18. SCCI to submit pricing SCCI

#TBD Simplex Grinnell

Revisions to locations of fire smoke dampers and associated fire rated and non‐
fire rated interior partitions/soffits as a result of RFI #196 & RFI #199 responses/ 
RFI‐038R1: Revisions to the fire smoke damper modifications on the third floor 
part A based on RFI #285 response

$7,500.00 $7,500.00 $0.00 SCCI

#TBD
Added light pole and adjusted pole location at the north site stair as a result of 
RFI #120

$5,000.00 $5,000.00 $0.00 SCCI

#TBD
Grasseschi, WJGEI, 

Millwork One
Culinary Arts equipment revisions including plumbing, electrical and millwork 
modifications as directed by the owner.

$2,500.00 $2,500.00 $0.00 PR #40 issued on 12/14/18, SCCI to submit pricing SCCI

#TBD Greenwood
Removal of roof cant at parapet details as a result of not being required on 
single ply membrane roofing systems. (RFI‐229 response). A‐540

($2,500.00) ($2,500.00) $0.00 PR #41 issued on 11/20/18. SCCI to submit pricing SCCI
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#TBD Grasseschi Plumbing revisions as a result of coordination $10,000.00 $10,000.00 $0.00 SCCI
#TBD Grasseschi Plumbing revisions as a result of coordination $10,000.00 $10,000.00 $0.00
#TBD Grasseschi Plumbing changes due to additional coordination $20,000.00 $20,000.00 $0.00 PR #47 issued on 11/26/18. SCCI to submit pricing SCCI

#TBD WJGEI
Revisions to permanent power service as a result of changes made by 
Eversource. (RFI‐246 Response). EP601 ES003

($2,500.00) ($2,500.00) $0.00 PR #49R issued on 11/26/18. SCCI to submit pricing SCCI

#TBD Sunrise

Modification of the terracotta details including the expansion joints in Part A, 
added detail at Auditorium roof to the fly loft wall at Part D and added detail at 
the Science Prep Rooms at Part C as a result of the shop drawing review 
process. 

$5,000.00 $5,000.00 $0.00 PR #50 issued on 11/30/18 SCCI

#TBD SCCI
Summer 2018 enabling work scope for the existing D wing that was avoided due 
to alternative construction methods being suggested by Suffolk and approved 
by SMMA and the Owner

($5,000.00) ($5,000.00) $0.00 PR #53 issued on 12/10/18, SCCI to submit pricing SCCI

#TBD Plumbing revisions as a result of MEP coordination modeling and as stated $7,500.00 $7,500.00 $0.00 SCCI

#TBD
Auditorium Control D351: projector power requirement modification as a result 
of submittal coordination

$1,500.00 $1,500.00 $0.00 SCCI

#TBD
Provide a credit for reduced dry sprinkler piping and routing as shown in RFI‐
316 response and a credit for the change from dry to wet system as stated in 
RFI‐317 response.

($5,000.00) ($5,000.00) $0.00 PR #056 issued on 1/29/2019, SCCI to submit SCCI

#TBD

Due to the revised phase 1 completion date, a credit proposal is requested for 
the omission of temporary work associated with the cosmetology program that 
was previously to be located in the new main kitchen space from the 
completion of Phase 1 until the completion of Phase2A. The cosmetology 
program will now be located off‐site by the owner until Phase 2A is complete, 
so there is no temporary project work required for this program

($10,000.00) ($10,000.00) $0.00 SCCI

#TBD PJK

FC Classroom A080: Added transfer duct and FC Science A079: added transfer 
grille as a result of RFI #258 respons. Additional revisions to transfer ducts and 
grilles: Ass't principal office A070: deleted transfer grilled duct , added undercut 
on room door A070. NWFC reception and workstation‐1 AH031‐1: Added 
transfer duct. NW Classroom A060: Added transfer duct

$2,500.00 $2,500.00 $0.00 SCCI

#TBD PJK PR #064 ‐ Added vent riser in Main Kitchen as a result of RFI #289 $2,000.00 $2,000.00 $0.00 PR #064 issued on 1/9/19, SCCI to submit pricing SCCI

#TBD WJGEI Telecom Closet fitout ‐ IT Patch cords $374.44 $374.44 $0.00
Per Charlie Cunha Email on 8/22/18, costs to get new patch cords to fitout It 
closets to match new building requirements. SCCI to submit costs

SCCI

#TBD WJGEI

Some of these issues appear to be burnt out lamps but there are many that 
appear to have wiring issues. The issues at this time appear to be wiring on 
terminals that don’t match with their zones as opposed to cut or damaged 
wiring

$3,500.00 $3,500.00 $0.00
Per email from Ben Carawan on 8/21/18 FA trouble shooting and repairs 
required due to existing equipment not functioning properly

SCCI

#TBD Drywall, Suffolk Proposed alternate material at stair tower for stair towers ($1,500.00) ($1,500.00) $0.00 SCCI

#TBD Dow/W.L. French
Coventry RI Landfill price increase of $10/Ton, Need to carry an additional Price 
per tonnage

$0.00 $0.00 $0.00 Email dated 8/28/18 notification of increased fee for disposal SCCI

#TBD Suffolk Added ADA Ramp near A wing (Asphalt only) $1,500.00 $1,500.00 $0.00 Suffolk email dated 8/30/18 ‐ C. Macdonald SCCI

#TBD WJGEI Reconnection of PA speaker system to original use $2,983.91 $2,983.91 $0.00
See suffolk email from 8/29/18 noting slip work being completed to 
recconect the mess of wires. Photo included. PMA added to PCO log on 
11/14/2018 to reconcile with SCCI log. SCCI to submit PCO

SCCI

#TBD Medford Electronics Reconnection of PA speaker system to original use $3,645.00 $3,645.00 $0.00 PMA

#TBD
Notice of changes in the work due to differing site conditions ‐ Existing B 
building foundations"

$0.00 $0.00 $0.00 See email from Dennis Garriepy on 10/12/18 SCCI

#TBD Notice of Request for Time Extension due to impacts to mass excavation" $0.00 $0.00 $0.00 See email from Dennis Garriepy on 10/12/18 SCCI

#TBD Hardware Specialties Temporary Doors PO for summer enabling work $36,100.00 $36,100.00 $0.00
PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI to 
submit PCO

SCCI

#TBD Frontline Final cleaning for summer 2018 enabling work $18,081.82 $18,081.82 $0.00
PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI to 
submit PCO

SCCI

#TBD
Granite State 
Specialties

Photo luminescent egress strip for summer enabling work $6,960.00 $6,960.00 $0.00
PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI to 
submit PCO

SCCI

#TBD Flett

Flett CR #1 ‐ Prep School Street for lay down area, Flett CR #2 ‐ Manage 
stockpile on School Street (1/2), Flett CR #3 ‐ Premium Time for temp utility 
trench, Flett CR #4 ‐ Build temporary egress at school street (1/2), Flett CR #5 ‐ 
Build temporary agress to school street (2/2), Flett CR #6 ‐ Manage stockpile on 
school street (2/2), Flett CR #7 ‐ Premium time on soil nail wall install, Flett CR 
#8 ‐ Crosswalk striping at mods and down to library, Flett CR #9 ‐ Additional tree 
cutting of 16 trees requested by SCCI, Flett CR #10 ‐ Pave handicap ramp on 
concourse where busses drop off, Flett CR #11 ‐ Steet sweeping for entire 
project (before school opened), Flett CR #12 ‐ Create temp access road to allow 
fence company to safely install the fence from School St. construction gate 
down to GLX property, Flett CR #13 ‐ Striping handicap symbols and added 
walkway striping

$86,575.39 $86,575.09 ($0.30)
PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI to 
submit PCO

SCCI

#TBD WJGEI
Proposal #16 ‐ Refeed cameras after encounter of unforseen security lines for 
city hall

$1,333.21 $1,333.21 $0.00
PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI to 
submit PCO

SCCI

#TBD Greenwood Install temporary exhaust fan curb for relocated fan $1,220.76 $1,220.76 $0.00
PMA added to PCO log on 11/14/2018 to reconcile with SCCI log. SCCI to 
submit PCO

SCCI

#TBD SCCI
GMP Overrun funded from Owner Contingency (NTE GMP $206,383,977) ‐ 
(PS&B Construction Budget + Modular Swing Space $201,591,710)

$4,792,206.00 $4,792,206.00 $0.00 PRE‐GMP

#TBD $0.00
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Ciy of Somerville, Massachusetts
Somerville High School PMA Construction Change Authorization Log

#TBD $0.00
#TBD $0.00
#TBD $0.00
#TBD $0.00
#TBD $0.00
#TBD $0.00
#TBD $0.00
#TBD $0.00
#TBD $0.00
#TBD $0.00
#TBD $0.00
#TBD $0.00
#TBD $0.00
#TBD $0.00
#TBD $0.00
#TBD $0.00
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 SCCI  Construction Update–   In schedule  

 

 

Cost / Schedule 

Item Responsible Due Notes 
09:11 PMA  Schedule – SCCI: Removal of soils in January was 8000 tons, in the first 6 days of 

February, we removed 9000 tons.  We are continuing with SOE.  First rebar 

delivery is this week, first footing pour will be Friday/Monday depending on snow.  

Structural Steel is scheduled for the end of April.   

 

TP:  When first concrete pump truck arrives, we will have additional pictures.  

Pictures will be uploaded to the website.    
2/15:01 TC  Plaques and Memorials – AS: Can we be present at the time capsule 

opening?  TP: The time capsule is in control of the city.  We will update the 

committee with any updates we receive.  All memorials are gone except for 

the civil war memorial.  That will be completed this week.   

    
2/15:02 City  Community Meeting/Outreach/School Int: TB: in the numbers, are hard 

costs included?  PMA:  it’s a mixed bag.  School is taking on some of the cost, 

we have some budget for fit out in the construction budget.  MS: We will use 

internal resources to absorb what we can in the school budget.  TB: Who will 
be doing work at the Edgerly? LD: We have money in the school budget to do 

some of it.  The construction team will help where needed. TP: 100% of this 

cost is on the city, MSBA does not participate. MJR: Are any students being 

relocated outside of the city?  LD: No.  Herb Chambers offered us a location 

on Lynwood Street.  Edgerly will house most of the programs.  Still need 

approval of unions.  MS: Culinary will provide food service at the Edgerly, 

early childhood education will be located with the Day Care at the Edgerly.  

LP:  What is the timing of the moves?  LD:  ½ will be September to 

December some will be September to June.  The other half come back after 

winter break.  We walked the spaced with PMA, some equipment will be 

moved, some will be stored, some will be surplusesd. We are trying to adapt a 

scheduled that cuts down loss in time in learning.  MN: Is the Cummings 
school an option?  RR: Cummings is not ADA compliant.   

 

SL: Parent asked for increased communication, we have been sending 

construction updates to the parents.    

 
3/26:02 ALL  GLX: RR:  We have signed an MOA with MBTA, giving easements for their rail 

work.  We are still working through the alternates, including added cost for the 

crane.  GLX is approaching the city for an updated/amended MOA.  We are in 

negotiations with them on this and other items.   We will keep everyone apprised as 
we move forward.  We are looking to protect the city and the project’s best interest 

while moving both projects forward.  MJR: the MOA is not in the purview of the 

building committee RR: Correct. TP:We need to be sensitive to the reality that 

both projects are important to the city.   

 

TB: Do we have a cost. DG:  We will have a cost next week.  TB: when you have 

it priced, what assumptions are used?  Where was it supposed to go? TP: The 

timeline has changed, we are working in the area at the same time as GLX.   

 
10/22:1   GMP Discussion:  PMA: GMP is in process, target early March for execution. 

MJR: When are we looking at the GMP numbers? PMA: The scheduled needs 

to be locked down so we could get impacts from the subs to achieve the new 
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schedule.  TP: We do not want to show an incorrect GMP, need to have accurate 
numbers for the committee.     

12/10:01   Change Orders: TP: Chimney change is in place.  The committee approved 
$50k, cost is around $34k.  They will remove the unstable top of the chimney 

and reconnect the lightning protection.  DPW replaced the breaching 2 weeks 

ago.  The heat will need to be shut down while the chimney work is going on, it 

has been coordinated with the school.   
12/10:02   Hazmat: We have 2 new foundation walls with asbestos mastic that need to be 

removed.  Air cell truck wash will be removed tomorrow. 
2/15:03 ALL  Public Comment: Natalie Viera: inquired about an empty lot on Marshall and 

Pearl St.  TP: as far as we know that lot is not in city control.   
   Upcoming Meetings : ALL meetings at 4:30PM unless otherwise noted 

NEW :   

              

             03/04 – HS Mods 

             03/25 -  HS Mods 

             04/08 – HS Mods 

             04/29 – HS Mods 

             05/20 – HS Mods 

             06/17 – HS Mods 

             07/15 – HS Mods 

             08/12 – HS Mods 

 
   New Business: TP: Carlos Contreras has been added to the committee as a 

second teacher.    

 

 

 

Meeting Adjourned: Motion to Adjourn M:SK;  S:TB ALL FOR 5:50 PM  
 

 

 
The author of these minutes assumes, to the best of his or her knowledge, that the above content of these Meeting Minutes depict all that transpired during this Project meeting. All attendees are required to address 

by memo or via e-mail, any omissions, errors or inconsistencies in the reporting of these Meeting Minutes, to the writer, within two (2) business days of receipt of these Meeting Minutes.   

Prepared By: Sean Burke, PMA Consultants 

 

Signed:  Sean Burke      Date: 02/21/18;  


